
PROJECT LOOK AHEAD:  Community Development and Public Works Departments
(Current and Upcoming Projects)

Project Location Project 
Amount/Est. Funding Source Length of 

Construction General Contractor Project Status Project 
Manager/Contact

DECRO Long Beach Portfolio Scattered Sites $15,300,000 HOME,REO and Low Income 
Housing Tax Credits 12 months Walton Construction Start April 2006

Robin Grainger        
562-570-6373        

Robin_Grainger@longb
each.gov

Olive Court (Phase I)       1856 Long Beach Blvd. $15,176,000 
Set-aside, HOME/ADDI, 
CalHome, BEGIN, BofA, 
Clearinghouse CDFI

18 months Dreyfuss Construction
Construction in progress.  
Phase I (16) units scheduled to 
be completed in July 06.

    Patrick Ure          
562-570-6949        

Patrick_Ure@longbeach
.gov

Pacific Ave Apartments 1601 Pacific Ave. $10,828,250 HOME, 9% tax credits, AHP, 
Developer Equity TBD Advanced Development & 

Investment Inc

Construction in progress 
(began 2-1-05).  Lease up 
scheduled for Spring '06.

 Patrick Ure           
562-570-6949        

Patrick_Ure@longbeach
.gov

West Gateway Golden Ave. and 3rd St. $20,608,463 Set-aside & Replacement 
Housing Fees 18 months TBD Construction in progress.

Patrick Ure            
562-570-6949        

Patrick_Ure@longbeach
.gov

The Barcelona                                    
(Phase II-Olive Court Phase I) 1900 Long Beach Blvd TBD Set-aside 18 months TBD Revised site plans being 

reviewed.

Patrick Ure            
562-570-6949        

Patrick_Ure@longbeach
.gov

Atlantic Ave Phase 3                             2000 Block of Atlantic Ave TBD Set-aside TBD TBD

In review process.  Staff 
requested more information 
from developers who submitted 
proposals.  Proposed start date 
TBD.

Patrick Ure            
562-570-6949        

Patrick_Ure@longbeach
.gov

Atlantic Ave Phase 4 2100 Block of Atlantic Ave TBD Set-aside TBD TBD

In review process.  Staff 
requested more information 
from developers who submitted 
proposals.  Proposed start date 
TBD.

Patrick Ure            
562-570-6949        

Patrick_Ure@longbeach
.gov

Community Development Department/Housing Services
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Menorah Atlantic Ave & Vernon Set-aside, HUD 202 TBD HUD 202 funds have been 
awarded; 

Patrick Ure            
562-570-6949        

Patrick_Ure@longbeach
.gov

Palace Hotel 2642 E. Anaheim TBD TBD TBD TBD

Staff is investigating 
development options.  Building 
is currently boarded and 
secured.

Patrick Ure            
562-570-6949        

Patrick_Ure@longbeach
.gov

530 Elm Ave 530 Elm Ave $3,700,000 HOME TBD In review process.  

Patrick Ure            
562-570-6949        

Patrick_Ure@longbeach
.gov

1500 Pine Ave 1500 Pine Ave $7,900,000 Set-aside, RDA Bond 12 months TBD
In review process.  
Construction to begin Spring 
2006.

Patrick Ure            
562-570-6949        

Patrick_Ure@longbeach
.gov

Villages at Cabrillo TBD Set-aside, RDA Bond TBD TBD Staff evaluating proforma

Patrick Ure            
562-570-6949        

Patrick_Ure@longbeach
.gov

Seaport Marina Hotel Redevelopment 6400 E. Pacific Coast Highway Not 
Applicable Private TBD TBD

Sale Expected by December 
2004/Development expected 
Summer of 2005

Amy Bodek           
562-570-6479         

Amy_Bodek@longbeac
h.gov

Community Development Department/Project Development
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55th Way Park (Phase 1) 2910 E. 55th Way $3 M Redevelopment Agency 18 months TBD TBD

Amy Bodek           
562-570-6479         

Amy_Bodek@longbeac
h.gov

Sports Park

2755 Orange Avenue 
(Super Block bounded by 
California Ave., Spring St., 
Orange Ave., and the cemetaries 
along Willow St.)

$35 M TBD (to include County bonds) 24 months TBD
EIR to be released Dec. 
2004/Construction to begin late 
2006

Amy Bodek           
562-570-6479         

Amy_Bodek@longbeac
h.gov

Douglas Park 3855 N. Lakewood Boulevard Not 
Applicable Private 20 year 

phased project TBD

Approvals/entitlements 
expected to be completed by 
Dec. 2004/Construction to 
begin Dec. 2005

Amy Bodek           
562-570-6479         

Amy_Bodek@longbeac
h.gov

Annual Contract for Municipal 
Separate Storm Drain System 
Maintenance and Repair Services (R-
6694)

TBD TBD TBD TBD TBD TBD

320-326 Elm Avenue Live/Work 
Project 320-326 Elm Avenue

New Mark Twain Library
The Park at Harbor View Residential 
Development 300 W. Ocean Blvd.

D’Orsay Hotel
Pine and Ocean Residential 100 E. Ocean Health View Inc.
Cedar Court Project

Promenade Site 1 E. of Promenade Between 1st 
and Broadway Lyon Realty Advisors

Community Development Department/Redevelopment

3 of 4

*This list contains current, and proposed construction, rehabilitation, redevelopment and development projects throughout the City 4/19/2006



PROJECT LOOK AHEAD:  Community Development and Public Works Departments
(Current and Upcoming Projects)

Project Location Project 
Amount/Est. Funding Source Length of 

Construction General Contractor Project Status Project 
Manager/Contact

Promenade Site 2 SE. Corner of Broadway and 
Promenade The Olson Company

Promenade Site 3 W. of Promenade Between 1st 
and Broadway Greystone Homes

Queen Mary Development
Ocean Center Building 110 W. Ocean

Paramount Boulevard Gateway and 
Street Trees Artesia to 68th TBD 6 months TBD To be bid in 04/2006

     Dave Mitchell       
562-570-6384         

Dave_Mitchell@longbea
ch.gov

Neighborhood Enhancement Areas Scattered Sites
New North Long Beach Library

Construction of Streetscape 
Improvements and Pavement 
Restructuring (R-6687)

Long Beach Blvd., north of 
Artesia Blvd. TBD TBD TBD TBD Under Construction

      Lee Mayfield       
562-570-6172         

Lee_Mayfield@longbea
ch.gov

ADA Improvements (R-6605) Martin Luther King, Jr. Park, 
Phase II TBD TBD TBD TBD TBD TBD

Annual Contract for Municipal 
Separate Storm Drain System 
Maintenance and Repair Services (R-
6694)

TBD TBD TBD TBD TBD TBD

Public Works Department/Public Works
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